
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:46 PM
Run date

Time

Reviewer: Ghafghazi, Ben 09-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 112 Date: 30-Sep-200 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 22

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/Out office

·Met with Chuck and George to discuss the EB structure barrier rail rebar layout .
·Robert Kim, Yoon Yeo, Jean Jongkoo, Reza and Thong are off to design rotation 10/12/2009.
·MCM poured all six pedestals on the EB Structure.
·Met with Ed SLACK Harris Salinas superintendent to request additional epoxy coated rebar for the EB
barrier rail.
·Avar continued to push strand transversely through the bent caps and longitudinally through the stems .
The 35 days waiting period is up on 10/7/2009, when they can start stressing.
·Met with Amer to discuss CCO # 120 Provide longitudinal surface texture on the EB).
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